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April 9, 2015 

Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 
 
Re: Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for March 2015 

Dear Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN MARCH 2015 

• None. 

Deliverables Approved by EPA 

• None. 

Deliverables Submitted to EPA and Other Actions 

• On March 6, 2015, at EPA’s request, the LWG provided EPA draft maps with core profiles 
showing depth of impact for Total polycyclic aromatic hydrocarbons (PAHs) and DDx.  On 
March 6, 2015, the LWG provided EPA maps showing the cores with dioxin/furan data in the 
Sediment Decision Units (SDUs) where dioxin/furans are listed as a primary contaminant of 
concern (COC) in the March 27, 2014 table provided by EPA.  

• On March 6, 2015, the LWG provided EPA a letter regarding the background values presented in 
EPA’s draft Feasibility Study (FS) Section 2.  

• On March 9, 2015, a meeting was held with the LWG and EPA Senior Managers.  

• On March 10, 2015, the LWG provided EPA comments regarding the Oregon Department of 
Environmental Quality (DEQ) Source Control Summary Report consistency with EPA’s draft FS 
Section 1 groundwater and riverbank source text.  

• On March 11, 2015, a risk communications meeting was held with the LWG, EPA, and Oregon 
Department of Health communications staff.  

• On March 12, 2015, an FS technical call was held with EPA and its partners to discuss 
dioxin/furan RALs.  

•  On March 13, 2015, the LWG requested GIS files related to EPA’s dioxin/furan analysis.  
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• On March 17, 2015, an FS technical meeting was held with EPA and its partners to discuss the 
LWG’s comments on EPA’s draft FS Section 2.  

• On March 19, 2015, a call was held with DEQ to answer questions about what information was 
used to create the revised comprehensive benthic risk areas (April 2014) footprint. 

• On March 25, 2015, the LWG provided comments on EPA’s FS revised draft Section 2.  

• On March 26, 2015, the LWG provided EPA a copy of the LWG’s November 5, 2014 
Hardness-based Mn Criterion Memorandum and a summary of the LWG’s information presented 
in that memorandum.  

• On March 30, 2015, the LWG sent an email to EPA to clarify the number of other contaminants 
for which the EPA RI Section 7 dispute decision directs the LWG to calculate background values.  
Based on written feedback from Kristine Koch, Rick Albright’s March 24, 2015 dispute decision 
is to be interpreted as referencing the 18 contaminants presented in Appendix D to the RI 
Section 5. 

Comments/Documents Provided by EPA 

• On March 2, 2015, EPA provided an additional erratum for the FS Section 2.  

• On March 4, 2015, EPA provided the LWG a written summary of EPA staff roles and 
responsibilities.  

• On March 5, 2015, EPA informed the LWG that the version of the Applicable or Relevant and 
Appropriate Requirement (ARAR) table that was provided to the LWG on February 23, 2015, did 
not include the latest information regarding action-specific ARARs.  EPA provided a redline table 
that reflects the state ARARs related to removal/fill statute and regulations.  

• On March 6, 2015, EPA provided the PeCDD remedial action level (RAL) curve developed by 
CDM Smith for EPA and the map of the areas exceeding the RALs for PeCDD, PeCDF, and 
TCDD.  On March 10, 2015, the LWG informed EPA it provided the wrong RAL curve for 
PeCDD, and EPA responded later that day with revised dioxin/furan RALs (including the correct 
PeCDD RAL curve). 

• On March 10, 2015, EPA provided additional rationale for the map of remediation areas 
presented in EPA’s revised draft FS Section 2.   

• On March 13, 2015, EPA informed the LWG that they are only using 3 dioxin/furans RALs and 
propose dropping the other two (HxCDF and TCDF) and Total dioxin/furan.  EPA will provide 
the LWG the geodatabase or layer packages.  

• On March 19, 2015, EPA provided the LWG a letter in response to the LWG’s February 12, 
2015, and March 10, 2015 comments regarding EPA’s draft Section 1 of the FS.  

• On March 19, 2015, EPA provided the LWG a letter in response to the LWG’s February 12, 2015 
comments on EPA’s draft revisions to the Executive Summary to the Remedial Investigation 
(RI). 

• On March 19, 2015, EPA provided the LWG excerpts from the National Remedy Review Board 
guidance.  
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• On March 20, 2015, EPA provided the LWG additional redline text for the RI Section 10 
conceptual site model, specific to the uncertainties associated with the risk assessments. 

• On March 20, 2015, EPA requested a meeting be scheduled to discuss EPA’s comments on the 
Bioaccumulation Modeling Report.  

• On March 24, 2015, EPA provided the decision on August 26, 2014, dispute regarding 
background for the RI Section 7.  

• On March 31, 2015, EPA clarified the contaminants that the LWG needs to compute background 
for the RI in Appendix H based on Rick Albright’s dispute decision.  

• On March 31, 2015, EPA provided a copy of a January 5, 2015 email from Elizabeth Allen to 
Rick Albright in response to the LWG’s request for a copy of the January 22, 2015 “Outlier Test 
for OCB Congeners” cited in Rick Albright’s RI Section 7 dispute decision.  

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

• None. 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

• None. 

4.  SCHEDULE FOR THE NEXT FOUR MONTHS 

The LWG project team will continue to coordinate with the EPA Remedial Project Managers to schedule 
focused technical FS subgroup meetings with representatives from the respective EPA and LWG teams, 
consistent with the December 19, 2014 FS revision process agreement. 

The EPA and LWG technical teams will utilize Rick Albright’s decision on the RI Section 7 dispute to 
resume discussions to finalize the RI and incorporate the background sediment information into the 
revised FS.   

Work covered by the ASOC that is currently planned for April, May, June, and July 2015 includes the 
following: 

• On May 18, 2015, a draft FS Section 3 is expected from EPA for LWG review. 

• On July 16, 2015, a draft FS Section 4 and Executive Summary is expected from EPA for LWG 
review.  

Submittal dates for pending documents currently under preparation by the LWG and scheduled for 
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland 
Harbor RI/FS.  This table includes pending and recently submitted deliverables for which EPA comments 
or approvals are required.  Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the 
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous 
progress reports. 



 
 

 

AQ15-03 Page 4 

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2.  The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS.  Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are, indeed, not needed. 

If you have any questions, please give me a call at (503) 972-5014. 

Sincerely, 

 
Jennifer Woronets 
LWG Administrative Project Coordinator 
 
 
Copies:  

Matt McClincy, ODEQ (email only) 
Tom Gainer, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Kim D’Aquila, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Callie Ridolfi, Ridolfi (email only) 
LWG Management  
LWG Repository 
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Table 1.  Status of Active LWG Deliverables – Portland Harbor RI/FS. 

Deliverable1 
Submittal 
Deadline2 Status/Comments 

EPA Comments 
Target Date 

None.    

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2.  Status of LWG Deliverables – Portland Harbor RI/FS. 

Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Round 1       
Compilation of 
Information for Sources 
Between RM 11 and 11.6 
East Bank of Portland 
Harbor 

November 
2007 

Submitted to EPA and DEQ 11/21/2007.  
Need written response from DEQ and EPA 
that upland sources are under investigation 
consistent with the Road to the ROD. 

  

Round 2 Biota       
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

11/23/2005 Submitted 11/23/2005; approved with 
conditions on 12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

TBD On 2/9/2006, the LWG submitted a 
response to EPA's comments on the 
11/23/2005 version of the QAPP 
addendum.  The LWG has not heard back 
from EPA on that response.  The LWG 
believes that a final QAPP in not required. 
Need EPA agreement that this final QAPP 
is not required. 

  

Hydro/Sed Modeling     
Phase 2 Hydrodynamic 
Re-calibration Report 

May 2009 Submitted 5/7/2009; EPA comments 
received 7/22/2009 

  

Groundwater Pathway     
Draft Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA comments 
received 6/3/2005 

  

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis 
Plan - Response to EPA 
Comments 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

  

Revised Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan (including 
Appendix A - Site 
Summaries and Appendix 
B - Pilot Study Data 
Report) 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

  

Round 2 FSP for Sampling 
of Shoreline Seeps at 
Human Use Beaches 

4/29/2005 Submitted 4/29/2005; EPA comments 
received 6/10/2005 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Revised Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

No longer 
needed 

The only seep determined to pose a 
potentially complete exposure pathway is 
discharge from Outfall 22B.  The existing 
data from Outfall 22B include the upland 
COIs and meet the data quality 
requirements for risk evaluation (Category 
1/QA2).  Based on the Round 2 Report 
evaluations, no additional seep data are 
needed.  Therefore, this FSP is no longer 
needed. 

  

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 2: Transition 
Zone Water FSP 

3/27/2006 Redline version submitted 3/27/2006; EPA 
needs to provide final approval of this 
FSP. This revised FSP was prepared and 
submitted after the associated field work 
was completed.  

4/28/2006 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 3: Supplement 
to QAPP Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional 
approval of proposed changes to the QAPP 
addendum received from EPA on 
9/30/2005. EPA needs to provide final 
approval of this QAPP. Approval to 
conduct sampling was provided by EPA on 
9/30/2005. 

  

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 9/30/2005. This 
revised FSP was prepared and submitted 
after the associated field work was 
completed.  

  

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 10/13/2005. This 
revised FSP was prepared and submitted 
after the associated field work was 
completed.  

  

Natural Attenuation     
Step 2 Natural Attenuation 
Evaluation Report 

No longer 
needed 

    

Tech Memos       
Revised TRV Selection 
TM 

10/23/2004 Submitted; EPA comments received 
3/18/2005. On 6/10/2005, EPA directed 
the LWG to submit the final TRV 
Selection TM with the PRE. The final 
TRV Selection TM was submitted as an 
appendix to the 9/9/2005 PRE. 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Second Revision 
Preliminary Risk 
Evaluation Approach 
TM 

1/7/2005 Submitted; EPA comments received 
3/4/2005. On 6/10/2005, EPA directed the 
LWG to submit the final PRE approach 
TM with the PRE. The final PRE 
Approach was submitted as an appendix to 
the 9/9/2005 PRE. 

  

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments received 
10/1/2004 

  

Revised Comprehensive 
ERA Approach TM 

TBD In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this deliverable.  
The LWG has not heard back from EPA 
on this proposal. Need EPA agreement that 
this deliverable is no longer needed. 

  

Process for Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments received 
6/30/2006; a revised tech memo is not 
required. 

3/21/2005 

Draft Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments 
received 6/5/2006; revised tech memo 
required. 

5/2/2006 

Revised Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to determining 
background for the Portland Harbor 
Superfund Site will be provided in the 
Draft RI Report 

  

Process for Delineating 
the Extent of 
Contamination Upstream 
and Downstream of the 
ISA   

The approach for Delineating the Extent of 
Contamination Upstream and Downstream 
of the ISA will be provided in the Draft RI 
Report 

  

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this deliverable.  
The LWG has not heard back from EPA 
on this proposal. Need EPA agreement that 
this deliverable is no longer needed. 

  

ECOLOGICAL RISK ASSESSMENT     
Ecological Preliminary 
Risk Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments 
received 4/28/2006, a revised PRE is not 
required 

11/8/2005 

Round 2 Benthic 
Assessment Interpretation 
Report 

3/17/2006 Submitted 3/17/2006; EPA comments 
received 7/6/2006 

5/16/2006 

Food Web Modeling 
Report: Evaluating 
Trophic Trace and the 
Arnot and Gobas Models 
for Application to the 

11/4/2005 Submitted 11/4/2005; EPA comments 
received 3/10/2006 

1/3/2006 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Portland Harbor 
Superfund Site 
Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; directive EPA 
comments received 9/15/2006, and a 
correction to the xylene AWQC on 
9/27/06.  Additional revisions were 
submitted on 10/13/2006. 

7/9/2006 

Feasibility Study       
Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007.  EPA comments 
received 2/15/08. A revised deliverable is 
not required, EPA comments indicated that 
they should be addressed in the FS. 

Jan-08 

Round 3B (FS) Side-scan 
Sonar Data Report 

September 
2008 

Submitted 5/18/2009   

Treatment Technologies 
Screening Table 

Early May 
2009 

Submitted 6/5/2009; EPA comments 
received 7/9/2009 

7/6/2009 

Screening of Disposal 
Facilities for the 
Feasibility Study 
Memorandum 

Mid May 
2009 

Submitted 6/18/2009; EPA comments 
received 7/10/2009 

7/2/2009 

Early Preliminary 
Remediation Goals (PRGs) 

Late March 
2009 

Submitted 3/27/2009   

Benthic Toxicity AOPCs 
Check In Materials  

September 
2010 

Submitted 9/07/2010   

Treatment Technology 
Evaluation Tools Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

Draft Mitigation 
Determination Approach 
for Use in the FS Tools 
Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

Draft Feasibility Study 
Costing Approach Tools 
Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

Draft Identification of 
"COCs" and Contaminant 
Mobility Evaluation 
Criteria For the Draft FS 
Tools Memo 

  Submitted 03/16/2011; EPA comments 
received 4/27/2011 

  

Dredging Water Quality 
Evaluation Tools Memo 

  Submitted 03/31/2011; EPA comments 
received 4/27/2011 

  

Alternatives Screening 
Materials   

  Submitted 04/06/2011   

Draft FS Key Elements 
Presentation 

  Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

EPA Directed Draft 
Feasibility Study (FS) Key 
Work Product 

01/15/2012 Submitted 01/16/2012 NA 

Draft Feasibility Study 
(FS) - Electronic Version 
For Early EPA Team 
Review  

03/20/2012 Submitted 03/20/2012 
EPA draft FS Section 1 received  07/08/14 
EPA Draft Final FS Section 1 and 
Appendix A received on 12/18/14 
EPA draft FS Section 2 received 2/23/15  

6/29/2012 

Draft Feasibility Study 
(FS)  - Formal Publically 
Accessible Submittal  

03/30/2012 Submitted 03/30/2012 
EPA initial comments received 12/18/2012. 
EPA draft FS Section 1 received  07/08/14 
EPA Draft Final FS Section 1 and Appendix A 
received on 12/18/14 
EPA draft FS Section 2 received 2/23/15  

6/29/2012 

General Field/Data/RI Reporting 
Validated Analytical 
Results 

90 days 
following 
completion of 
each 
sampling 
activity 

    

Comprehensive Round 2 
Site Characterization 
Summary and Data Gaps 
Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA comments on 
Sections 1-9 and Appendices A, B, C, D, 
F, and G received 1/15/08; comments on 
Section 10 received 3/20/08; comments on 
Section 11 received 5/16/08; comments on 
Appendix E received 8/8/08.  This 
document was never intended to be revised 
or approved by EPA; comments will be 
addressed in the Draft RI Report. 

  

Draft Sediment Mobility 
Testing Data Report  

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated 

Draft Baseline Ecological 
Risk Assessment Report 

Early 
September 

2009 

Submitted 9/2/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 
EPA benthic approach comments received 
09/27/2010. 

11/2/2009 

Draft Baseline Human 
Health Risk Assessment 
Report 

Late 
September 

2009 

Submitted 9/23/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 

11/23/2009 

Draft Remedial 
Investigation Report 

Late October 
2009 

Submitted 10/27/2009 
EPA comments received 07/16/2010 

12/27/2009 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Benthic Toxicity 
Reanalysis Technical 
Memorandum 

Mid 
November 

2009 

Submitted 11/13/2009 
EPA benthic approach comments received 
09/27/2010. 

01/13/2009 

Supporting Electronic 
Information for Draft 
Benthic BERA  

November 
2009 

Submitted 11/19/2009 01/19/2010 

Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments 
received 06/22/2012. 
EPA dispute decision received 12/07/12.   

7/2/2011 

Draft Final BERA 7/5/2011 Submitted 07/01/2011; 
EPA comments received 07/10/2012. 
EPA comments received on 12/21/2012.  
EPA comments received on 01/11/2013 

9/1/2011 

Human Health and 
Ecological Risk 
Management 
Recommendations  

July 2011 Submitted 07/22/2011 9/22/2011 

Draft Final Remedial 
Investigation Report 

8/29/2011 Submitted 08/29/2011; 
EPA comments received on Section 1 and 
2, Appendices A and H 11/30/2012 
EPA comments received on Section 3 
02/21/2013 
EPA comments received on Section 4 
03/19/2013 
EPA comments received on Section 8 
04/19/2013 
EPA comments received on Section 9 
8/16/2013 
Revised Redline of EPA comments 
received on Section 9 9/26/2013 
EPA comments received on Section 7 
11/05/2013 
Additional EPA comments received on 
Section 7 12/19/2013 
EPA comments received on Section 6 
05/07/2014 
EPA comments received on Section 5 
6/11/14 
EPA comments received on Section 10 and 
11 7/10/2014 
EPA comments received on the Executive 
Summary 01/13/2015 

10/29/2011 

Final BHHRA  3/28/2013 Submitted: 02/11/2013 
EPA comments received 02/15/2013 
EPA conditional approval received on 
02/26/2013. 

4/8/2013 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Final BHHRA posted and hardcopy 
submitted 03/25/13.  
EPA provided final approval of the 
BHHRA on 04/03/13 
Final BHHRA errata posted 04/12/13. 

Final BERA 4/1/2013 Submitted: 04/01/2013; 
EPA comments received 06/07/13; 
Revised draft submitted to EPA 06/14/13 
EPA comments received 06/26/13 
EPA comments received 09/26/13 
Further revised draft submitted to EPA 
10/10/13 
Further revised draft submitted to EPA 
12/16/13 
EPA provided final approval of the BERA 
with the exception of Attachment 1 Part B 
Communication Log on 12/20/13 

4/15/2013 

STORMWATER       
Stormwater Loading 
Check-in Materials 

2/1/2009 Submitted 2/18/2009; EPA comments 
received 5/6/2009 

  

Revised Stormwater 
Loading Calculation 
Methods 

 April  
2010 

Submitted 04/30/2010; EPA comments 
received 08/17/2010 

 6/30/2010 

Final Stormwater Loading 
Calculation Methods 

  Submitted 01/31/2011: EPA comments 
received 03/02/2011 
Revised Report Submitted 04/15/2011 

3/31/2011 

SEDIMENT       
Round 3B Field Sampling 
Plan:  Sediment Sampling 
and Benthic Toxicity 
Testing   

Submitted 5/4/2007; EPA comments 
received 7/25/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Upriver and Multnomah 
Channel Sediment 
Evaluation and Field 
Sampling Plan Technical 
Approach   

Submitted 5/25/2007; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Draft Round 3B Surface 
and Core Sediment FSP 
Preliminary Technical 
Memorandum   

Submitted 5/25/2007; EPA comments 
received 8/9/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memorandum 

August 2007 Submitted 8/29/07; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Round 3B QAPP 
Addendum 10 for Sediment 
Sampling 

November 
2007 

Submitted 12/17/2007. Need EPA 
approval of this QAPP Addendum. 

  

Round 3 Sediment Trap 
Deployment Field Report  

  Submitted 06/30/2011   

FATE & TRANSPORT     
Draft Chemical Fate & 
Transport Model 
Development and Data 
Gaps Identification Report 

July 2007 Submitted 7/20/2007; EPA comments 
received 10/15/07. LWG response to 
comments submitted 1/8/2008. 

  

F&T Surface Sediment 
FSP – Addendum to 3B 
Sediment FSP  

December 
2007 

Submitted 12/10/2007; EPA comments 
received 1/2/08.  1/16/08 LWG agreed 
with EPA not to perform the sampling. 
Need EPA agreement that this deliverable 
is no longer needed. 

  

Draft Bioaccumulation 
Modeling Report 

  Submitted 7/27/2009   

CULTURAL RESOURCES     
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point 
in the project 

BIOLOGICAL ASSESSMENT     
Preliminary Draft Site-
Wide Biological 
Assessment  - Electronic 
Version For Early EPA 
Team Review 

3/30/2012 Submitted 03/20/2012 6/29/2012 

Preliminary Draft Site-
Wide Biological 
Assessment - Formal 
Publically Accessible 
Submittal 

3/30/2012 Submitted 03/30/2012 6/29/2012 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            

Only deliverables due within the next four months are shown.  
            

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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